W&M - Your Committee recommends that the proper City officers be authorized to execute
Amendment No. 2 to Contract C-38168 with JPMI Construction Company by increasing the amount
by $19,077, for a new total contract amount of $808,069, to provide funding for electrical changes
and flooring work required for due to unforeseen existing conditions relating to the Fire Station #5
and #7 Improvement Project. The construction contingency for the project will be sufficient to cover
the cost of the changes.
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